







Activity	2007		2008				2009			2010
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter
Finalize Alignment & Geometry										
Data Collection										
Phase II (60%) Plans Development										
Public Information Meeting										
Phase III (90%) Plans Development										
Phase IV (100%) Plans Development										
Public Information Meeting (Pre-construction)						To be determined				

*NOTE: All dates are tentative*